



CENTRE FOR INTERNATIONAL COOPERATION

C. I. C CAMEROON

An equal opportunity organisation opened to all, irrespective of ethnic origin, race and religion

Head Office: P.O. Box 455, Buea, S.W.R., Cameroon

Registration n° 0045/G.37/D.14/1/vol.7/65/OAPP/46 of 22 May 2003

Annual Activity Report 2017



2 completed classrooms in GSS, Nkong



2 completed classrooms in GNS Marita



Raising walls of 4 workshops in GTC Fonge. Foundation of 2 classrooms in GPS Fossong

June 2018

TABLE OF CONTENTS

Executive Summary of Activities	3
Project Environment	5
Progress Towards Objectives	6
Project Realization Pictures	8
Conclusion	17
Annexes	18

Executive Summary

The following activities were implemented in 2017:

- Classrooms construction
- Support to PTA teachers
- Function of cassava grinders
- Installation of solar lights
- Maintenance of water schemes
- Maintenance of the Cutsey Health Center
- Specific assistance to needed individuals
- Monitoring and evaluation of projects by partners
- Conduct Survey

Classrooms Construction: Classrooms construction work in Nkong, Alou and Marita which started in the later part of 2016 was successfully completed and formally handed over to the respective community leaders and school administration for effective use. In addition, two new communities, Fonge and Fossung, were selected to benefit from classrooms project. By the end of 2017, construction work on the new classrooms in both Fonge and Fossung was in progress.

On the table below is a brief outline of each project.

Buildings	Institution/School	School population			status of execution of work	Beneficiary community
		Girls	Boys	Total		
2 classrooms	Government Secondary School, Nkong	152	98	250	Completed	Nkong Fondom, Wabane Sub Division
2 classrooms	Government Nursery School, Marita	39	31		Completed	Lete-Marita, Wabane Sub Division
4 Workshop classrooms & 01 office	Government Technical High school, Alou	133	399	532	Completed	Alou and neighboring communities
01 latrine block	Government Nursery School, Marita	39	31	70	Completed	Lete-Marita, Wabane Sub Division
2 classrooms	Government Primary School, Fossung				Construction of foundation in progress, blocks molded	
4 workshops	Government Technical College, Fonge				Foundation completed, and all external and internal walls erected.	

Support to PTA teachers: Ten PTA teachers (four women and six men) were financially supported with the sum of twenty thousand francs cfa monthly, from January to June 2017. These teachers were distributed in the following six schools:

- Government Primary School, Tchougui, Nkong
- Government Primary School, Ambo, Besali
- Government Primary School, Ndumbin, Ndungateh
- Government Primary School, Menji, Fonjumentaw
- Government Primary School, Njilap, Nwangong
- Government Primary School, Lekeng, Nwangong

The PTA teachers' support was suspended in September 2017 because of the continuation of the teachers' strike action and the resulting disruption of schools in the English-speaking part of Cameroon.

Functioning of cassava grinders: Five cassava grinders in Bechati, Ndumbin, Bangang, Nkong and Tchougui were functioning.

Installation of solar lights: Materials (batteries & cables) were assembled for installation of solar lights in Government Secondary School, Banteng and Government Nursery School, Marita

Maintenance of water schemes: Regular monitoring of the water schemes was carried out and necessary repairs of the systems effected as needed.

Maintenance of the Cutsey Health Center: The Cutsey Health Center remains the major health care facility for the inhabitants of several villages in the area. The hydro-electricity and water systems were closely monitored to ensure constant supply in the clinic.

Monitoring and evaluation of projects by partners: A delegation from the International Childrens Awareness (ICA), Canada visited the project area from February 18th to March 03, 2017.

Conduct Survey: A needs assessment and baseline data collection was carried out in the lower parts of Alou sub division and Wabane sub division from October to December 2017 by Ms Latisha Daya and Ms Marie Adams Robertson.

Specific assistance to needed individuals: The Canadian partners identified and offered medical as well as social assistance to a needy person in the Menji Fonjumentaw area.

Project Environment

This report presents activities implemented in the three subdivisions that make up Lebialem Division in the South West Region. Generally, the people of this division, like their counter parts in other rural communities in Cameroon, are predominantly engaged in agrarian activities.

The most outstanding event that took place during the reporting period is the informal closure of schools in respect of a strike action organized by the teachers of the English-speaking regions of Cameroon.

Progress Towards Objectives

Objective	Activity	Realization	Indicators	Specific Problems
Improve the quality of teaching-learning at village schools	Provide financial support to ten (10) PTA Teachers	PTA teachers were for the first half of the year	10 PTA teachers were effectively in the designated schools;	Strike action by teachers of the two English Regions disrupted classes in this area throughout the reporting period.
	Track the performance of PTA teachers and give motivation to deserving persons	Not done due to strike action		
	Monitor the use of Text books donated to 9 schools	Not done due to strike action		
	Monitor the use of uniforms donated to nine schools	Not done due to strike action		
Encourage school attendance				
Facilitate teaching learning through infrastructural improvement	Construct classrooms	-Two classrooms each were completed in GSS Nkong and GNS Marita -A block of 3 stalls latrine was also constructed in GNS Marita -Four workshop classrooms and one office were completed in GTHS Alou - Construction of four workshop classrooms started in GTHS Fonge -Construction of two classrooms started in GPS Fossung	Newly constructed classrooms in the respective schools	
			Buildings under construction	
Reduce drudgery add value and shelf live to agricultural produce	Follow up groups that received cassava grinders.	Some of the groups are still active although some of the grinders are not functioning		Groups unable to raise needed funds to repair broken grinders

Objective	Activity	Realization	Indicators	Specific Problems
Improve on the Hygiene, sanitation and health of rural communities through the provision of potal water	Complete Bechati-Folepi, Banti water scheme	After completion of the first phase that includes construction of the catchment, storage tank/reservoir, and extend water to Bechati health centre, the second phase is yet to commerce. The catchment and tank are constantly being cleaned by caretakers.	Pipe borne water available in parst of Bechati village.	
	Monitor the functioning of the cutsey health centre water supply scheme	The system is regularly maintained and there is constant flow of pipe borne water in the facility	-Availability of pipe borne water in the clinic -Improved hygiene and sanitation conditions observed in the clinic and the entire community	
Extend CIC/ ICA coverage to other needy communities	Identify needy and collaborative communities	Applications for collaboration were received from multiple communities within the Lebialem and neighboring areas	-Application files available at the level of CIC	

Project Realization in Pictures


1. Classrooms constructed in Government Secondary School (GSS), Nkong



Official bill board of the School



State of classrooms before intervention (some walls are of with weak wood which is falling apart, while the others are covered with leaves from palm trees and no roof)



Construction of walls



Completed building



2. Classrooms constructed in Government Nursery School Marita



School bill board



Construction work in progress – plastering of walls



3. Progress of construction work on classrooms in GTC Fonge



School bill board



Community representatives present local material (sand)



Local material (gravel)



Building material (Cement)



Foundation of 4 workshop classrooms



Molding of cement blocks for walls construction



Raising building walls with cement blocks



Builder working on external walls



Construction of walls near completion

4. Progress on construction of classrooms in GS Fossung



School bill board



Local material (sand)



State of classrooms before intervention



Working session with the teachers and partners



Cement blocks



Foundation of classrooms under construction



Filling of the foundation



Filling of the foundation

Conclusion

Although the strike action disrupted the normal functioning of schools during the reporting period, construction projects were successfully executed in the targeted schools. And we are convinced that the classrooms will be put to effective use when schools will eventually resume.

Annexes



CENTRE FOR INTERNATIONAL COOPERATION

C.I.C CAMEROON
MINISTRY OF AGRICULTURE
DIRECTION GENERALE DES IMPOTS
FCFA 0001000
TUNISIE DES IMPOTS
organization opened to all, irrespective of ethnic origin, race and religion
CIR20046

Head Office: P.O. Box 455, Buea, S.W.R., Cameroon

Registration n°0045/G.37/D.14/1/vol.7/65/OAPP/46 of 22 May 2003

Yaounde, the
'29 AOUT 2017

Yaounde, the

The Consular Service

Cameroon High Commission
Ottawa, Ontario
Canada

Subject: Request for Visa

The Centre for International Cooperation (CIC) founded under Article 7 of Law Noe

90/053 of 19 December 1990 and having the registration No. 0045/G37/D.14/1/V01.7/65/OAPP/46 of 22 May 2003, wishes to invite the following Canadian partners to visit Cameroon from 24 October to 15 December 2017.

The purpose of the visit, as in the past years, is to work with different communities in Cameroon on on-going projects in water, school, education and health infrastructures.

The persons being invited are:

1. Major Edward Smith
2. Glynne Hines
3. Eric Christopher Dykstra
4. Marie Adams Robertson
5. Latisha Al-Karim Daya
6. Aaron Smith

We would appreciate it if you would kindly issue visas to the above members of the said



W. POUR LA COOPERATION INTERNATIONALE

Prof Loke Tambo

Prof Loke Tambo
Director

29 AOUT 2011

LE COMMISSAIRE DE POLICE

[Signature]

Belili Enguéné Pierre Celestin

Officier de Police Principal

Prof. Loke Tambo
Director

Contact: Mr. David Atemkeng Fortu
eecretariat

P -O. Box 3418 — Messa Yaoundé e-mail: atedafo@yahoo.com e^m mail:
leketambo@rocketmail.com (237) 699251683
(2%t7) (Cell)

**Visit by a Delegation of the International Children's Awareness (ICA), Canada
from 18th February to 03rd March 2017**

Programme of Visit

Saturday 18 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Departure		

Sunday 19 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Arrival Douala Airport		-Pick up and drive to Buea -Night in Buea

Monday 20 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	Smith and Lehoux	Protocol visit with commanding officer 21 BIM	0830	-About 45 minutes
2.	All	Travel to Lewoh	0930	-Night in Lewoh

Tuesday 21 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	A delegation	Courtesy visits to the SDO for Lebialem, the DO for Alou and the Divisional delegates for Basic and Secondary Education for Lebialem	From 9 am	Night in Lewoh
2.	Interested persons	Visit sites in Lewoh	0900	

Wednesday 22 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Visit Njilap, Nwangong	0800	Stay the night in

		and continue to Menji-Fonjumentaw		Menji-Fonjumentaw
--	--	-----------------------------------	--	-------------------

Thursday 23 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Visit projects in the following locations: -Menji-Fonjumentaw -Lekeng _Nkong -Ndumbin	All day	Break up into 2 groups – 01 goes to Lekeng and Nkong while the other goes to Ndumbin. All visit projects in Menji-Fonjumentaw at the end of the day. Both groups return to Menji –Fonjumentaw for the night

Friday 24 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Visit projects in Bangang, Besali, Bechati and Folepi	All day	Night in Bechati

Saturday 25 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	-Return to Lewoh -Cultural manifestation	Morning Evening	Night in Lewoh
2.	Mason and Monica	Depart for Canada	Feb 25	Flight at midnight

Sunday 26 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Rest/visit touristic sites in Lewoh	All day	Night in Lewoh

Monday 27 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Visit Projects in: -GTHS Alou	All day	Night in Lewoh

		- GHS Anya (Science Laboratory) -GTHS Lewoh (Library) -GNS Marita (If possible)		
--	--	---	--	--

Tuesday 28 Feb 2017

Serial	Action	Activity	Time	Remarks
1.	All	Meetings: -Lewoh water project -Education research project -Restitution and planning with CIC	All day	Night in Lewoh

Wednesday 01 Mar 2017

Serial	Action	Activity	Time	Remarks
1.	All	AOB	0900	Night in Lewoh

Thursday 02 Mar 2017

Serial	Action	Activity	Time	Remarks
1.	All	Travel to Buea,	0900	Night in Buea

Friday 03 Mar 2017

Serial	Action	Activity	Time	Remarks
1.	All	Depart for home		First departure at 1425